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Contract Location:

WEST OF LODGEPOLE - WEST OF CHAPPELL Estimate Type:

Contractor:
KOSS CONSTRUCTION COMPANY Date Let:
5830 SW DRURY LANE Date Awarded:

Date Contract Executed:
Date Notice for Work to
TOPEKA KS 66604-2262 Begin:
Date Work Actually Began:

Phone: Date Project Completion:

(785)228-2928

Escrow Agent:

Surety Co:
FEDERAL INSURANCE COMPANY

Counties
CHEYENNE
DEUEL

Project Fed State Highway Begin End Description

Number Project Number Number Ref Ref

Post Post

51459B NH-80-2(106) 080 75.43 84.64 GR CONC PAVE CULV SEED
000 BR GDRL SIGN ELEC

PROG

10.08.2015
10.21.2015
10.29.2015

03.07.2016
03.07.2016

Current Contract Amt
$39,482,819.29

Original Contract Amt
$38,665,968.13

% Dollar Comp

% Time Comp

Total to Date Prev to Date

Total Earnings  $20,261,948.21 $19,632,691.09

Stockpiled Materials $283,427.20 $352,761.35
Gross Earnings  $20,545,375.41 $19,985,452.44
Retainage $.00 $.00

Escrow Amount $.00 $.00
Securities Encmb $.00 $.00

51% Net Earnings $20,545,375.41 $19,985,452.44
24% Liquidated Damages $.00 $.00
Incentives $.00 $.00

Disincentives $.00 $.00

Other Contract Adj $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-703.95 $-703.95

Bituminous Adj $.00 $.00

Autopay Adj $.00 $.00

Gasoline Adj $.00 $.00

Other Adj $.00 $.00

Price Adj $.00 $.00

Substandard Item Adj $.00 $.00
Asphalt Adj $.00 $.00

Diesel Fuel Adj $.00 $.00

Petrol Adj $.00 $.00

Matl Discrepancy Payment Adj $.00 $.00
Total for Adjustments -$703.95 -$703.95

Project Manager

Torak, Sayed

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

Payment $20,544,671.46 $19,984,748.49

District Engineer

10.12.2016 Parks, Thomas (Drew)

Controller
10.12.2016 Burling, Laurie
10.13.2016

This Estimate

$629,257.12
$-69,334.15
$559,922.97
$.00
$.00
$.00
$559,922.97

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$559,922.97

10.12.2016

10.13.2016
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Est Number: 0018 Pay Period End Date:  10.08.2016 Est Number: 0018 Pay Period End Date:  10.08.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1111.00 7.00 1,233.000 8,631.00
0001 0001 0030.10 461,700.00 1.000 461,700.00 REMOVE FENCE LF 1,233.000 8,631.00
MOBILIZATION LS 1.000 461,700.00 517.000 3,619.00
1.000 461,700.00 0.000 0.00
0.000 0.00 0010 0010 7017.00 3.50 5,600.000 19,600.00
0002 0002 1009.00 7,200.00 1.000 7,200.00 REMOVE GUARDRAIL LF 5,600.000 19,600.00
GENERAL CLEARING AND GRUBBING LS 1.000 7,200.00 1,857.000 6,499.50
1.000 7,200.00 0.000 0.00
0.000 0.00 o011 0011 7017.50 5.00 2,298.000 11,490.00
0003 0003 1010.00 5.80 133,107.000 772,020.60 REMOVE & SALVAGE GUARDRAIL LF 3,473.000 17,365.00
EXCAVATION cY 133,392.000 773,673.60 1,168.000 5,840.00
76,617.193 444,379.72 0.000 0.00
0.000 0.00 0012 0012 L006.00 350.00 98.000 34,300.00
0004 0004 1010.10 7.90 2,543.000 20,089.70 COVER CROP SEEDING ACRE 98.000 34,300.00
EXCAVATION, BORROW cY 2,543.000 20,089.70 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 L019.13 1.45 10,800.000 15,660.00
0005 0005 1011.00 30.00 3,391.000 101,730.00 EROSION CONTROL, CLASS 1D SY 10,800.000 15,660.00
WATER MGAL 3,398.000 101,940.00 0.000 0.00
307.020 9,210.60 0.000 0.00
0.000 0.00 0014 0014 L022.11 2.75 11,085.000 30,483.75
0006 0006 1041.00 0.52  474,320.000 246,646.40 FABRIC SILT FENCE-LOW POROSITY LF 11,085.000 30,483.75
SALVAGING AND PLACING TOPSOIL 53 474,320.000 246,646.40 4,597.000 12,641.75
118,580.000 61,661.60 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 4,617,701.70
0007 0007 1101.00 7.75 271,703.000  2,105,698.25 Current 4,625,439.70
REMOVE PAVEMENT SY 271,703.000 2,105,698.25 In place 2,493,692.61
140,153.408 1,086,188.91 This Estimate 0.00

0.000 0.00 GROUP 3 CONCRETE PAVEMENT

0008 0008 1102.00 5.50 142,264.000 782,452.00 0015 0015 0030.30 2,302,200.00 1.000  2,302,200.00
REMOVE ASPHALT SURFACE 53 142,264.000 782,452.00 MOBILIZATION LS 1.000  2,302,200.00
71,773.006 394,751.53 1.000  2,302,200.00
0.000 0.00 0.000 0.00
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Est Number: 0018 Pay Period End Date:  10.08.2016 Est Number: 0018 Pay Period End Date:  10.08.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 1020.06 39.95 448.000 17,897.60 0025 0025 7130.00 10.50 1,201.000 12,610.50
FLEXIBLE POST DELINEATOR EACH 448.000 17,897.60 BARBED WIRE FENCE LF 1,201.000 12,610.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0017 0017 3039.11 1,500.00 2.170 3,255.00 0026 0026 7515.13 1.00 25,000.000 25,000.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL CY 2.170 3,255.00 5" BLACK WET REFLECTIVE POLYUREA LF 25,000.000 25,000.00
DEPTH 0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0018 0018 3039.12 850.00 12.500 10,625.00 0027 0027 7515.36 1.05 130,000.000 136,500.00
CONCRETE PAVEMENT REPAIR, TYPE B, FULL CcY 12.500 10,625.00 5" WHITE WET REFLECTIVE POLYUREA LF 130,000.000 136,500.00
DEPTH 0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 3075.52 56.00 2,681.000 150,136.00 0028 0028 7515.38 2.00 4,000.000 8,000.00
10" CONCRETE PAVEMENT, CLASS 47B-3500 SY 2,681.000 150,136.00 12" WHITE WET REFLECTIVE POLYUREA LF 4,000.000 8,000.00
132.667 742935 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 3075.72 26.00 126,360.000 3,285,360.00 0029 0029 7516.35 1.05 105,000.000 110,250.00
12" CONCRETE PAVEMENT, CLASS 47B-3500 SY 126,360.000 3,285,360.00 5" YELLOW WET REFLECTIVE POLYUREA LF 105,000.000 110,250.00
60,138.888  1,563,611.09 PAVEMENT MARKING, GROOVED 0.000 0.00
482.667 12,549.34 0.000 0.00
0021 0021 3075.76 45.15  311,995.000 14,086,574.25 0030 0030 8022.20 1.65 2,870.000 4,735.50
12" DOWELED CONCRETE PAVEMENT, CLASS SY 311,995.000 14,086,574.25 HYDRATED LIME/WARM MIX ASPHALT EACH 2,870.000 4,735.50
47B-3500 162,506.147  7,337,152.54 0.000 0.00
657.100 29,668.07 0.000 0.00
0022 0022 3300.50 14,000.00 1.000 14,000.00 0031 0031 8028.01 400.00 0.400 160.00
PORTLAND CEMENT CONCRETE LS 1.000 14,000.00 FOUNDATION COURSE REPLACEMENT CY 0.400 160.00
SMOOTHNESS TESTING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0023 0023 7103.00 190.00 18.000 3,420.00 0032 0032 8029.25 2.00  438,355.000 876,710.00
END POSTS EACH 18.000 3,420.00 FOUNDATION COURSE SY 438,355.000 876,710.00
0.000 0.00 219,177.438 438,354.87
0.000 0.00 54,238.000 108,476.00
0024 0024 7105.00 260.00 10.000 2,600.00 0033 0033 8060.05 125.00 1,444.000 180,500.00
CORNER POSTS EACH 10.000 2,600.00 GRANULAR SUBDRAIN EACH 1,444.000 180,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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0034 0034 8101.50 2.80 43,836.000 122,740.80 0043 0043 9179.23 1,400.00 42.290 59,206.00
STABILIZED SUBGRADE SY 43,836.000 122,740.80 COLD MILLING, CLASS 3 STA 42.290 59,206.00
TYPE CEMENT 33,766.888 94,547.29 0.000 0.00
0.000 0.00 0.000 0.00
0035 0035 9005.75 87.30 2,670.000 233,091.00 0044 0044 9179.33 16.00 846.000 13,536.00
ASPHALTIC CONCRETE, TYPE SPR TON 2,670.000 233,091.00 COLD MILLING, CLASS 3 SY 846.000 13,536.00
0.000 0.00 TYPE A 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 9009.86 38.00 1,304.000 49,552.00 0045 0045 9185.77 26.72 1,868.600 49,928.99
SURFACING 6" SY 0.000 0.00 RUMBLE STRIPS, CONCRETE STA 1,868.600 49,928.99
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0037 0037 9010.50 110.00 200.000 22,000.00 0046 0046 9188.50 37.00 5,244.000 194,028.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 22,000.00 SURFACING UNDER GUARDRAIL SY 6,584.000 243,608.00
SPR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0038 0038 9021.13 715.00 97.580 69,769.70 0047 0047 9190.61 193.00 1,157.933 223,481.07
PERFORMANCE GRADED BINDER (64-34) TON 97.580 69,769.70 CEMENT TON 1,157.933 223,481.07
0.000 0.00 300.620 58,019.66
0.000 0.00 0.000 0.00
0039 0039 9053.00 1.20 2,390.000 2,868.00 0048 0048 9300.38 1.00 4,794.000 4,794.00
TACK COAT GAL 2,390.000 2,868.00 RAP INCENTIVE PAYMENT EACH 4,794.000 4,794.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0040 0040 9111.00 30.00 2,042.000 61,260.00 4013 4013 3900.18 54,793.20 0.000 0.00
WATER MGAL 2,042.000 61,260.00 ADDITIONAL WORK LS 1.000 54,793.20
357.380 10,721.40 ) 1.000 54,793.20

Restacking Rock

0.000 0.00 0.000 0.00
0041 0041 9170.00 110.00 2,066.040 227,264.40 4014 4014 A900.10 840.00 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 2,066.040 227,264.40 ADDITIONAL WORK EACH 36.000 30,240.00
900.360 99,039.60 Comparison Testing - APEX Testing 0.000 0.00
0.000 0.00 0.000 0.00
0042 0042 9173.20 1.15 398,505.000 458,280.75 4015 4015 A900.10 3,033.26 0.000 0.00
SUBGRADE PREPARATION SY 398,505.000 458,280.75 ADDITIONAL WORK EACH 78.000 236,594.28
179,951.300 206,944.00 Production Testing - KOSS Testing 0.000 0.00
0.000 0.00 0.000 0.00
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4016 4016 3900.18 36,015.92 0.000 0.00 0054 0054 4040.00 550.00 8.000 4,400.00
ADDITIONAL WORK LS 1.000 36,015.92 REMOVE HEADWALLS FROM CULVERTS EACH 8.000 4,400.00
Review, Meetings & Analysis 1.000 36,015.92 1.000 550.00
0.000 0.00 0.000 0.00
4019 4019 9009.87 57.41 0.000 0.00 0055 0055 4044.00 6,230.00 1.000 6,230.00
SURFACING 8" 5% 2,018.880 115,903.90 PREPARATION OF STRUCTURE EACH 1.000 6,230.00
Maintenance Turnarounds 336.480 19.317.32 AT STATION 1354+48 1.000 6,230.00
0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 23,022,334.56 0056 0056 4050.01 12.80  1,220.000 15,616.00
Current 23.495.909.86 EXCAVATION FOR PIPE, PIPE-ARCH cY 1,220.000 15,616.00
In place 12,228 14624  CULVERTS, AND HEADWALLS 485.000 6,208.00
This Estimate 150,693.41 109.000 1,395.20
GROUP 4 CULVERTS 0057 0057 4051.01 65.00 28.000 1,820.00
0049 0049 0030.40 60,000.00 1.000 60,000.00 EXCAVATION FOR BOX CULVERTS cY 28.000 1,820.00
MOBILIZATION LS 1.000 60,000.00 14.000 910.00
1.000 60,000.00 0.000 0.00
0.000 0.00 o058 0058 4101.06 1,385.00 30.280 41,937.80
0050 0050 1120.00 1,000.00 3.000 3,000.00 CLASS 47B-3000 CONCRETE FOR BOX cY 30.280 41,937.80
REMOVE DISCHARGE STRUCTURE EACH 3.000 3,000.00 CULVERT 17.750 24,583.75
1.000 1,000.00 0.000 0.00
0.000 0.00 0059 0059 4105.59 1,800.00 53.430 96,174.00
0051 0051 4002.00 3.10 375.000 1,162.50 CLASS 47B-3000 CONCRETE FOR INLET AND cY 53.430 96,174.00
CAST IRON COVER AND FRAME LB 375.000 1,162.50 JUNCTION BOX 8.500 15,300.00
0.000 0.00 0.000 0.00
0.000 0.00 0060 0060 4107.07 1,150.00 7.590 8,728.50
0052 0052 4004.50 3.00  18,480.000 55,440.00 CLASS 47B-3000 CONCRETE FOR CONCRETE cY 7.590 8,728.50
CAST IRON GRATE AND FRAME LB 18,480.000 55,440.00 COLLARS 1.890 2,173.50
3,300.000 9,900.00 0.000 0.00
0.000 000  ooe1 0061 4151.00 3.00 2,872.000 8,616.00
0053 0053 4035.00 250.00 4.000 1,000.00 REINFORCING STEEL FOR BOX CULVERT LB 2,872.000 8,616.00
REMOVE FLARED-END SECTION EACH 4.000 1,000.00 1,678.400 5,035.20
0.000 0.00 0.000 0.00
0.000 0.00  0ps2 0062 4155.50 1.40 4,059.000 5,682.60
REINFORCING STEEL FOR INLET AND LB 4,059.000 5,682.60
JUNCTION BOX 689.000 964.60
0.000 0.00
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0063 0063 4157.00 2.80 635.000 1,778.00 0072 0072 P120.42 360.00 14.000 5,040.00
REINFORCING STEEL FOR COLLARS LB 635.000 1,778.00 42" CULVERT PIPE, TYPE 2 LF 14.000 5,040.00
80.500 225.40 7.000 2,520.00
0.000 0.00 0.000 0.00
0064 0064 4310.18 320.00 11.000 3,520.00 0073 0073 P300.18 100.00 8.000 800.00
18" FLARED-END SECTION EACH 11.000 3,520.00 18" CULVERT PIPE, TYPE 3,4 OR 5 LF 8.000 800.00
2.000 640.00 0.000 0.00
2.000 640.00 0.000 0.00
0065 0065 4360.18 350.00 1.000 350.00 0074 0074 P400.18 55.00 1,470.000 80,850.00
18" METAL FLARED-END SECTION EACH 1.000 350.00 18" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 1,470.000 80,850.00
0.000 0.00 288.500 15,867.50
0.000 0.00 154.000 8,470.00
0066 0066 4460.18 800.00 4.000 3,200.00 GROUP 4 CULVERTS Contracted 418,937.12
18" CONCRETE FLARED-END SECTION EACH 4.000 3,200.00 Current 418.937.12
0.000 0.00 In place 155,024.45
0.000 0.00 This Estimate 10,505.20
0067 0067 4460.30 1,050.00 1.000 1,050.00 GROUP 5 SEEDING
30" CONCRETE FLARED-END SECTION EACH 1.000 1,050.00 0075 0075 0030.50 1,500.00 1.000 1,500.00
0.000 0.00 MOBILIZATION LS 1.000 1,500.00
0.000 0.00 0.000 0.00
0068 0068 4460.42 2,000.00 2.000 4,000.00 0.000 0.00
42" CONCRETE FLARED-END SECTION EACH 2.000 4,000.00 0076 0076 L001.01 700.00 44.000 30,800.00
1.000 2,000.00 SEEDING, TYPE A ACRE 44.000 30,800.00
0.000 0.00 0.000 0.00
0069 0069 8010.03 108.00 10.590 1,143.72 0.000 0.00
CRUSHED ROCK FOR BASE COURSE CY 10.590 1,143.72 0077 0077 L001.02 683.00 54.000 36,882.00
0.000 0.00 SEEDING, TYPE B ACRE 54.000 36,882.00
0.000 0.00 0.000 0.00
0070 0070 P120.18 70.50 76.000 5,358.00 0.000 0.00
18" CULVERT PIPE, TYPE 2 LF 76.000 5,358.00
13.000 916.50
0.000 0.00
0071 0071 P120.30 255.00 8.000 2,040.00
30" CULVERT PIPE, TYPE 2 LF 8.000 2,040.00
0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 5459B

Date: 10.14.2016

Page:

Vendor ID: 3556 KOSS CONSTRUCTION COMPANY

7 of 27

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 5459B

Date: 10.14.2016

Page:

Vendor ID: 3556 KOSS CONSTRUCTION COMPANY

7 of 27
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Prpsl  Proj ] Prpsl  Proj ]
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Item Description Units Qty Amount Item Description Units Qty Amount
0078 0078 L032.75 225.00 221.000 49,725.00 0085 0085 6000.21 5,900.00 1.000 5,900.00
MULCH TON 221.000 49,725.00 PIER NO.2 EXCAVATION LS 1.000 5,900.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 5 SEEDING Contracted 118,907.00 0086 0086 6004.48 616.00 7.300 4,496.80
Current 118.907.00 BRIDGE JOINT NOSING CF 7.300 4,496.80
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 6 BRIDGE AT STATION 1002+25.20-LT 0087 0087 6005.33 50.00 48.700 2,435.00
0079 0079 0030.60 68,360.00 1.000 68,360.00 PREFORMED EXPANSION JOINT, TYPE B LF 48.700 2,435.00
MOBILIZATION LS 1.000 68,360.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0088 0088 6005.60 79.00 96.000 7,584.00
0080 0080 3050.15 350.00 211.700 74,095.00 ELASTOMERIC BEARING EACH 96.000 7,584.00
CONCRETE FOR PAVEMENT APPROACHES CY 211.700 74,095.00 0.000 0.00
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0089 0089 6006.56 5.28 836.000 4,414.08
0081 0081 3051.10 1.09  40,670.000 44,330.30 BRIDGE DECK GROOVING SY 836.000 4,414.08
EPOXY COATED REINFORCING STEEL FOR LB 40,670.000 44,330.30 0.000 0.00
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 0090 0090 6010.22 606.00 317.400 192,344.40
0082 0082 6000.10 2,700.00 1.000 2,700.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 317.400 192,344.40
ABUTMENT NO.1 EXCAVATION LS 1.000 2,700.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0091 0091 6010.26 704.00 245.400 172,761.60
0083 0083 6000.11 2,700.00 1.000 2,700.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 245.400 172,761.60
ABUTMENT NO.2 EXCAVATION LS 1.000 2,700.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0092 0092 6011.11 186,552.00 1.000 186,552.00
0084 0084 6000.20 5,900.00 1.000 5,0900.00 PRECAST/PRESTRESSED CONCRETE LS 1.000 186,552.00
PIER NO.1 EXCAVATION Ls 1.000 590000 SUPERSTRUCTURE AT STATION 0.000 0.00
0.000 0.00 1002+25.20 LT 0.000 0.00
0.000 0.00 0093 0093 6040.00 47,426.00 1.000 47,426.00
REMOVE STRUCTURE EACH 1.000 47,426.00
0.000 0.00
AT STATION 1002+25.20 LT
0.000 0.00
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Est Number: 0018 Pay Period End Date:  10.08.2016 Est Number: 0018 Pay Period End Date:  10.08.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0094 0094 6095.00 331.00 12.000 3,972.00 4004 4004 4054.65 74,516.62 0.000 0.00
STEEL DIAPHRAGM EACH 12.000 3,972.00 TEMPORARY SHORING LS 1.000 74,516.62
0.000 0.00 0.000 0.00
Group 6
0.000 0.00 0.000 0.00
0095 0095 6107.00 101.00 783.000 79.083.00  GROUP 6 BRIDGE AT STATION 1002+25.20-LT Contracted 1,307,702.59
CONCRETE SLOPE PROTECTION sy 783.000 79,083.00 Current 1,389,655.16
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0096 0096 6131.50 1.17  109,475.000 128,085.75 GROUP 6A BRIDGE AT STATION 1002+25.20-RT
EPOXY COATED REINFORCING STEEL LB 109,475.000 128,085.75 0102 0102 0030.60 144,800.00 1.000 144,800.00
0.000 0.00  MOBILIZATION LS 1.000 144,800.00
0.000 0.00 1.000 144,800.00
0097 0097 6139.50 48.18 69.000 3,324.42 0.000 0.00
SUBSURFACE DRAINAGE MATTING SY 69.000 3,324.42 0103 0103 3050.15 353.00 211.700 74,730.10
0.000 0.00 CONCRETE FOR PAVEMENT APPROACHES (% 211.700 74,730.10
0.000 0.00 CLASS 47BD-4000 200.000 70,600.00
0098 0098 6210.50 38.83 5,920.000 229,873.60 0.000 0.00
PIPE PILING LF 5,920.000 229,873.60 0104 0104 3051.10 1.10 40,670.000 44,737.00
0.000 0.00 EPOXY COATED REINFORCING STEEL FOR LB 40,670.000 44,737.00
0.000 0.00 PAVEMENT APPROACHES 40,667.932 44,734.73
0099 0099 6251.00 4,461.00 4.000 17,844.00 0.000 0.00
TEST PILE EACH 4.000 17,844.00 0105 0105 6000.10 20,000.00 1.000 20,000.00
0.000 0.00  ABUTMENT NO.1 EXCAVATION LS 1.000 20,000.00
0.000 0.00 1.000 20,000.00
0100 0100 6601.15 52.78 98.000 5,172.44 0.000 0.00
1 1/2" CONDUIT IN BRIDGE LF 98.000 517244 0106 0106 6000.11 20,000.00 1.000 20,000.00
0.000 0.00  ABUTMENT NO.2 EXCAVATION LS 1.000 20,000.00
0.000 0.00 1.000 20,000.00
0101 0101 8091.00 70.57 260.000 18,348.20 0.000 0.00
GRANULAR BACKFILL CY 260.000 18,348.20 0107 0107 6000.20 20,000.00 1.000 20,000.00
0.000 0.00  PIER NO.1 EXCAVATION LS 1.000 20,000.00
0.000 0.00 1.000 20,000.00
4003 4003 0030.60 7,435.95 0.000 0.00 0.000 0.00
MOBILIZATION LS 1.000 7,435.95
0.000 0.00
0.000 0.00
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Est Number: 0018 Pay Period End Date:  10.08.2016 Est Number: 0018 Pay Period End Date:  10.08.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0108 0108 6000.21 20,000.00 1.000 20,000.00 0117 0117 6095.00 331.00 12.000 3,972.00
PIER NO.2 EXCAVATION LS 1.000 20,000.00 STEEL DIAPHRAGM EACH 12.000 3,972.00
1.000 20,000.00 12.000 3,972.00
0.000 0.00 0.000 0.00
0109 0109 6004.48 618.00 7.300 4,511.40 0118 0118 6107.00 101.00 783.000 79,083.00
BRIDGE JOINT NOSING CF 7.300 4,511.40 CONCRETE SLOPE PROTECTION SY 783.000 79,083.00
0.000 0.00 123.780 12,501.78
0.000 0.00 0.000 0.00
0110 0110 6005.33 50.00 48.700 2,435.00 0119 0119 6131.50 1.17 109,475.000 128,085.75
PREFORMED EXPANSION JOINT, TYPE B LF 48.700 2,435.00 EPOXY COATED REINFORCING STEEL LB 109,475.000 128,085.75
0.000 0.00 91,563.262 107,129.02
0.000 0.00 0.000 0.00
0111 0111 6005.60 79.00 96.000 7,584.00 0120 0120 6139.50 48.18 69.000 3,324.42
ELASTOMERIC BEARING EACH 96.000 7,584.00 SUBSURFACE DRAINAGE MATTING SY 69.000 3,324.42
96.000 7,584.00 69.000 3,324.42
0.000 0.00 25.440 1,225.70
0112 0112 6006.56 5.28 836.000 4,414.08 0121 0121 6210.50 38.83 5,920.000 229,873.60
BRIDGE DECK GROOVING SY 836.000 4,414.08 PIPE PILING LF 5,920.000 229,873.60
0.000 0.00 4,892.000 189,956.36
0.000 0.00 0.000 0.00
0113 0113 6010.22 606.00 317.400 192,344.40 0122 0122 6251.00 4,461.00 4.000 17,844.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 317.400 192,344.40 TEST PILE EACH 4.000 17,844.00
317.400 192,344.40 4.000 17,844.00
0.000 0.00 0.000 0.00
0114 0114 6010.26 704.00 245.400 172,761.60 0123 0123 6601.15 36.94 155.000 5,725.70
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 245.400 172,761.60 1 1/2" CONDUIT IN BRIDGE LF 155.000 5,725.70
206.700 145,516.80 155.000 5,725.70
22.700 15,980.80 155.000 5,725.70
0115 0115 6011.11 186,552.00 1.000 186,552.00 0124 0124 8091.00 70.57 260.000 18,348.20
PRECAST/PRESTRESSED CONCRETE LS 1.000 186,552.00 GRANULAR BACKFILL CY 260.000 18,348.20
SUPERSTRUCTURE AT STATION 1.000 186,552.00 260.000 18,348.20
1002+25.20 RT 0.000 0.00 0.000 0.00
0116 0116 6040.00 47,426.00 1.000 47,426.00 4005 4005 0030.60 7,435.95 0.000 0.00
REMOVE STRUCTURE EACH 1.000 47,426.00 MOBILIZATION LS 1.000 7,435.95
AT STATION 1002425.20 RT 1.000 47,426.00 1.000 7,435.95
0.000 0.00 0.000 0.00
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4006 4006 4054.66 74,516.86 0.000 0.00 0129 0129 3051.10 1.09 44,110.000 48,079.90
TEMPORARY SHORING LS 1.000 74,516.86 EPOXY COATED REINFORCING STEEL FOR LB 44,110.000 48,079.90
1.000 74.516.86 PAVEMENT APPROACHES 0.000 0.00
Group 6A '
0.000 0.00 0.000 0.00
4012 4012 0025.25 3,675.00 0.000 0.00 0130 0130 6000.10 7,893.00 1.000 7,893.00
ENGINEERING COSTS LS 1.000 3,675.00 ABUTMENT NO.1 EXCAVATION LS 1.000 7,893.00
1.000 3,675.00 0.000 0.00
0.000 0.00 0.000 0.00
4020 4020 6210.60 23.298 0.000 0.00 0131 0131 6000.11 7,893.00 1.000 7,893.00
PAY CUT-OFF FOR PIPE PILE LF 254.000 5,917.69 ABUTMENT NO.2 EXCAVATION LS 1.000 7,893.00
254.000 5,917.69 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6A BRIDGE AT STATION 1002+25.20-RT Contracted 144855225 0132 0132 6004.48 603.00 9.000 5,427.00
Current 1,540,097.75 BRIDGE JOINT NOSING CF 9.000 5,427.00
In place 1,369,904.91 0.000 0.00
This Estimate 22,932.20 0.000 0.00
GROUP 6B BRIDGE AT STATION 1017+48.00-LT 0133 0133 6005.32 60.00 55.700 3,342.00
0125 0125 0030.60 59,000.00 1.000 59,000.00 PREFORMED EXPANSION JOINT, TYPE A LF 55.700 3,342.00
MOBILIZATION LS 1.000 59,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0134 0134 6005.65 900.00 6.000 5,400.00
0126 0126 1010.01 16.52 205.000 3,386.60 EXPANSION BEARING, PTFE TYPE EACH 6.000 5,400.00
EXCAVATION (ESTABLISHED QUANTITY) CY 205.000 3,386.60 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0135 0135 6005.83 900.00 6.000 5,400.00
0127 0127 1043.50 3.72 86.000 319.92  FIXED BEARING EACH 6.000 5,400.00
RIPRAP FILTER FABRIC SY 86.000 319.92 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0136 0136 6006.56 5.28 1,030.000 5,438.40
0128 0128 3050.15 353.00 230.400 81,331.20 BRIDGE DECK GROOVING SY 1,030.000 5,438.40
CONCRETE FOR PAVEMENT APPROACHES CY 230.400 81,331.20 0.000 0.00
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0137 0137 6010.22 549.00 133.000 73,017.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 133.000 73,017.00
0.000 0.00
0.000 0.00
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Est Number: 0018 Pay Period End Date:  10.08.2016 Est Number: 0018 Pay Period End Date:  10.08.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0138 0138 6010.26 630.00 366.900 231,147.00 0147 0147 6210.14 42.70 2,990.000 127,673.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE (63 366.900 231,147.00 HP 12 INCH X 53 LB STEEL PILING LF 2,990.000 127,673.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0139 0139 6011.11 371,525.00 1.000 371,525.00 0148 0148 6310.00 26.06 1,775.000 46,256.50
PRECAST/PRESTRESSED CONCRETE LS 1.000 371,525.00 STEEL SHEET PILING SF 1,775.000 46,256.50
SUPERSTRUCTURE AT STATION 0.000 0.00 0.000 0.00
1017+48 LT 0.000 0.00 0.000 0.00
0140 0140 6040.00 63,671.00 1.000 63,671.00 0149 0149 8091.00 70.57 495.000 34,932.15
REMOVE STRUCTURE EACH 1.000 63,671.00 GRANULAR BACKFILL (63 495.000 34,932.15
AT STATION 1017+48 LT 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0141 0141 6080.00 2.58 2,250.000 5,805.00 GROUP 6B BRIDGE AT STATION 1017+48.00-LT Contracted 1,304,507.97
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 2,250.000 5,805.00 Current 1.304.507.97
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0142 0142 6095.00 855.00 5.000 4,275.00 GROUP 6C BRIDGE AT STATION 1017+48.00-RT
STEEL DIAPHRAGM EACH 5.000 4,275.00 0150 0150 0030.60 169,800.00 1.000 169,800.00
0.000 0.00 MOBILIZATION LS 1.000 169,800.00
0.000 0.00 1.000 169,800.00
0143 0143 6104.00 69.09 30.000 2,072.70 0.000 0.00
BROKEN CONCRETE RIPRAP TON 30.000 2,072.70 0151 0151 1010.01 16.52 205.000 3,386.60
0.000 0.00 EXCAVATION (ESTABLISHED QUANTITY) CY 205.000 3,386.60
0.000 0.00 205.000 3,386.60
0144 0144 6105.02 82.00 240.000 19,680.00 0.000 0.00
ROCK RIPRAP, TYPE B TON 240.000 19,680.00 0152 0152 1043.50 3.72 86.000 319.92
0.000 0.00 RIPRAP FILTER FABRIC Sy 86.000 319.92
0.000 0.00 0.000 0.00
0145 0145 6131.50 1.14 75,230.000 85,762.20 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 75,230.000 85,762.20 0153 0153 3050.15 322.00 286.000 92,092.00
0.000 0.00 CONCRETE FOR PAVEMENT APPROACHES CY 286.000 92,092.00
0.000 0.00 CLASS 47BD-4000 272.400 87,712.80
0146 0146 6139.50 48.17 120.000 5,780.40 272.400 87,712.80
SUBSURFACE DRAINAGE MATTING SY 120.000 5,780.40
0.000 0.00
0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0154 0154 3051.10 1.08 54,200.000 58,536.00 0163 0163 6010.26 604.00 458.100 276,692.40
EPOXY COATED REINFORCING STEEL FOR LB 54,200.000 58,536.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 458.100 276,692.40
PAVEMENT APPROACHES 47,891.000 51,722.28 420.400 253,921.60
47,891.000 51,722.28 311.400 188,085.60
0155 0155 6000.10 20,000.00 1.000 20,000.00 0164 0164 6011.11 482,898.00 1.000 482,898.00
ABUTMENT NO.1 EXCAVATION LS 1.000 20,000.00 PRECAST/PRESTRESSED CONCRETE LS 1.000 482,898.00
1.000 20,000.00 SUPERSTRUCTURE AT STATION 1.000 482,898.00
0.000 0.00 1017+48 RT 0.000 0.00
0156 0156 6000.11 20,000.00 1.000 20,000.00 0165 0165 6040.00 63,671.00 1.000 63,671.00
ABUTMENT NO.2 EXCAVATION LS 1.000 20,000.00 REMOVE STRUCTURE EACH 1.000 63,671.00
1.000 20,000.00 AT STATION 1017+48 RT 1.000 63,671.00
0.000 0.00 0.000 0.00
0157 0157 6004.48 608.00 10.400 6,323.20 0166 0166 6080.00 2.69 2,790.000 7,505.10
BRIDGE JOINT NOSING CF 10.400 6,323.20 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 2,790.000 7,505.10
0.000 0.00 2,790.000 7,505.10
0.000 0.00 0.000 0.00
0158 0158 6005.32 60.00 66.800 4,008.00 0167 0167 6095.00 950.00 7.000 6,650.00
PREFORMED EXPANSION JOINT, TYPE A LF 66.800 4,008.00 STEEL DIAPHRAGM EACH 7.000 6,650.00
0.000 0.00 7.000 6,650.00
0.000 0.00 0.000 0.00
0159 0159 6005.65 900.00 8.000 7,200.00 0168 0168 6104.00 69.09 30.000 2,072.70
EXPANSION BEARING, PTFE TYPE EACH 8.000 7,200.00 BROKEN CONCRETE RIPRAP TON 30.000 2,072.70
8.000 7,200.00 125.500 8,670.79
0.000 0.00 0.000 0.00
0160 0160 6005.83 900.00 8.000 7,200.00 0169 0169 6105.02 82.00 225.000 18,450.00
FIXED BEARING EACH 8.000 7,200.00 ROCK RIPRAP, TYPE B TON 225.000 18,450.00
8.000 7,200.00 0.000 0.00
0.000 0.00 0.000 0.00
0161 0161 6006.56 5.28 1,330.000 7,022.40 0170 0170 6131.50 1.13 88,890.000 100,445.70
BRIDGE DECK GROOVING Sy 1,330.000 7,022.40 EPOXY COATED REINFORCING STEEL LB 88,890.000 100,445.70
0.000 0.00 70,746.000 79,942.98
0.000 0.00 53,299.000 60,227.87
0162 0162 6010.22 549.00 154.800 84,985.20 0171 0171 6139.50 48.17 158.000 7,610.86
CLASS 47B-3000 CONCRETE FOR BRIDGE cY 154.800 84,985.20 SUBSURFACE DRAINAGE MATTING SY 158.000 7,610.86
154.800 84,985.20 158.000 7,610.86
0.000 0.00 0.000 0.00
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0172 0172 6210.14 42.60 3,595.000 153,147.00 0178 0178 6000.10 6,445.00 1.000 6,445.00
HP 12 INCH X 53 LB STEEL PILING LF 3,595.000 153,147.00 ABUTMENT NO.1 EXCAVATION LS 1.000 6,445.00
3,459.000 147,353.40 0.000 0.00
0.000 0.00 0.000 0.00
0173 0173 6310.00 25.87 2,072.000 53,602.64 0179 0179 6000.11 6,445.00 1.000 6,445.00
STEEL SHEET PILING SF 2,072.000 53,602.64 ABUTMENT NO.2 EXCAVATION LS 1.000 6,445.00
2,124.000 54,947.88 0.000 0.00
0.000 0.00 0.000 0.00
0174 0174 8091.00 70.57 630.000 44,459.10 0180 0180 6000.20 9,264.00 1.000 9,264.00
GRANULAR BACKFILL CY 630.000 44,459.10 PIER NO.1 EXCAVATION LS 1.000 9,264.00
630.000 44,459.10 0.000 0.00
0.000 0.00 0.000 0.00
4017 4017 6210.34 25.56 0.000 0.00 0181 0181 6000.21 9,264.00 1.000 9,264.00
PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 134.000 3,425.04 PIER NO.2 EXCAVATION LS 1.000 9,264.00
PILING 134.000 3,425.04 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6C BRIDGE AT STATION 1017+48.00-RT Contracted 1,698,077.82 0182 0182 6004.48 619.00 16.900 10,461.10
Current 1701502.86 BRIDGE JOINT NOSING CF 16.900 10,461.10
In place 1,613,062.63 0.000 0.00
This Estimate 387,748.55 0.000 0.00
GROUP 6D BRIDGE AT STATION 1337+22.54-LT 0183 0183 6005.33 50.00 111.800 5,590.00
0175 0175 0030.60 70,293.00 1.000 70,293.00 PREFORMED EXPANSION JOINT, TYPE B LF 111.800 5,590.00
MOBILIZATION LS 1.000 70,293.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0184 0184 6006.56 5.28 842.000 4,445.76
0176 0176 3050.15 345.00 212.800 73,416.00 BRIDGE DECK GROOVING SY 842.000 4,445.76
CONCRETE FOR PAVEMENT APPROACHES CY 212.800 73,416.00 0.000 0.00
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0185 0185 6010.22 580.00 378.500 219,530.00
0177 0177 3051.10 1.09 41,885.000 45,654.65 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 378.500 219,530.00
EPOXY COATED REINFORCING STEEL FOR LB 41,885.000 45,654.65 0.000 0.00
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 0186 0186 6010.26 711.00 236.100 167,867.10
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 236.100 167,867.10
0.000 0.00
0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0187 0187 6011.11 226,500.00 1.000 226,500.00 0196 0196 6251.00 3,718.00 4.000 14,872.00
PRECAST/PRESTRESSED CONCRETE LS 1.000 226,500.00 TEST PILE EACH 4.000 14,872.00
SUPERSTRUCTURE AT STATION 0.000 0.00 0.000 0.00
133742254 LT 0.000 0.00 0.000 0.00
0188 0188 6040.00 46,574.00 1.000 46,574.00 0197 0197 6415.00 27,813.00 1.000 27,813.00
REMOVE STRUCTURE EACH 1.000 46,574.00 DRAINAGE SYSTEM AT STATION EACH 1.000 27,813.00
AT STATION 1336+96.00 LT 0.000 0.00 33740054 LT 0.000 0.00
0.000 0.00 0.000 0.00
0189 0189 6080.00 1.95 1,410.000 2,74950 0198 0198 8091.00 70.57 230.000 16,231.10
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 1,410.000 2,749.50 GRANULAR BACKFILL cY 230.000 16,231.10
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0190 0190 6095.00 271.00 16.000 4,336.00 GROUP 6D BRIDGE AT STATION 1337+22.54-LT Contracted 1,408,490.82
STEEL DIAPHRAGM EACH 16.000 4,336.00 Current 1,416,089.97
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0191 0191 6100.00 1,309.00 5.000 6,545.00 GROUP 6E BRIDGE AT STATION 1336+71.91-RT
FLOOR DRAINS EACH 5.000 6,545.00 0199 0199 0030.60 154,200.00 1.000 154,200.00
0.000 0.00  MOBILIZATION LS 1.000 154,200.00
0.000 0.00 1.000 154,200.00
0192 0192 6107.00 101.00 640.000 64,640.00 0.000 0.00
CONCRETE SLOPE PROTECTION SY 640.000 64,640.00 0200 0200 3050.15 345.00 212.800 73,416.00
0.000 0.00 CONCRETE FOR PAVEMENT APPROACHES cY 212.800 73,416.00
0.000 0.00 CLASS 47BD-4000 212.800 73,416.00
0193 0193 6131.50 1.17  135,435.000 158,458.95 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 141,930.000 166,058.10 0201 0201 3051.10 1.09 41,895.000 45,665.55
0.000 0.00 EPOXY COATED REINFORCING STEEL FOR LB 41,895.000 45,665.55
0.000 0.00 PAVEMENT APPROACHES 41,900.000 45,671.00
0194 0194 6139.50 48.17 48.000 2,312.16 6,339.000 6,909.51
SUBSURFACE DRAINAGE MATTING SY 48.000 2,312.16 0202 0202 6000.10 20,000.00 1.000 20,000.00
0.000 0.00  ABUTMENT NO.1 EXCAVATION LS 1.000 20,000.00
0.000 0.00 1.000 20,000.00
0195 0195 6210.50 38.45 5,430.000 208,783.50 0.000 0.00
PIPE PILING LF 5,430.000 208,783.50
0.000 0.00
0.000 0.00
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Est Number: 0018 Pay Period End Date:  10.08.2016 Est Number: 0018 Pay Period End Date:  10.08.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0203 0203 6000.11 20,000.00 1.000 20,000.00 0212 0212 6040.00 46,574.00 1.000 46,574.00
ABUTMENT NO.2 EXCAVATION LS 1.000 20,000.00 REMOVE STRUCTURE EACH 1.000 46,574.00
1.000 20,000.00 AT STATION 1336496.00 RT 1.000 46,574.00
0.000 0.00 0.000 0.00
0204 0204 6000.20 20,000.00 1.000 20,000.00 0213 0213 6080.00 1.95 1,410.000 2,749.50
PIER NO.1 EXCAVATION LS 1.000 20,000.00 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 1,410.000 2,749.50
1.000 20,000.00 1,410.000 2,749.50
0.000 0.00 0.000 0.00
0205 0205 6000.21 20,000.00 1.000 20,000.00 0214 0214 6095.00 270.00 16.000 4,320.00
PIER NO.2 EXCAVATION LS 1.000 20,000.00 STEEL DIAPHRAGM EACH 16.000 4,320.00
1.000 20,000.00 16.000 4,320.00
0.000 0.00 0.000 0.00
0206 0206 6004.48 619.00 16.900 10,461.10 0215 0215 6100.00 1,309.00 5.000 6,545.00
BRIDGE JOINT NOSING CF 16.900 10,461.10 FLOOR DRAINS EACH 5.000 6,545.00
0.000 0.00 5.000 6,545.00
0.000 0.00 0.000 0.00
0207 0207 6005.33 50.00 111.800 5590.00 0216 0216 6107.00 102.00 641.000 65,382.00
PREFORMED EXPANSION JOINT, TYPE B LF 111.800 5,590.00 CONCRETE SLOPE PROTECTION SY 641.000 65,382.00
0.000 0.00 459.593 46,878.49
0.000 0.00 0.000 0.00
0208 0208 6006.56 5.28 840.000 4,435.20 0217 0217 6131.50 1.17  135,435.000 158,458.95
BRIDGE DECK GROOVING SY 840.000 4,435.20 EPOXY COATED REINFORCING STEEL LB 141,930.000 166,058.10
0.000 0.00 135,435.000 158,458.95
0.000 0.00 12,374.000 14,477.58
0209 0209 6010.22 580.00 378.600 219,588.00 0218 0218 6139.50 48.19 49.000 2,361.31
CLASS 47B-3000 CONCRETE FOR BRIDGE (3 378.600 219,588.00 SUBSURFACE DRAINAGE MATTING SY 49.000 2,361.31
378.600 219,588.00 49.000 2,361.31
0.000 0.00 0.000 0.00
0210 0210 6010.26 711.00 236.300 168,009.30 0219 0219 6210.50 38.45 5,430.000 208,783.50
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 236.300 168,009.30 PIPE PILING LF 5,430.000 208,783.50
236.300 168,009.30 4,824.000 185,482.80
19.450 13,828.95 0.000 0.00
0211 0211 6011.11 227,000.00 1.000 227,000.00 0220 0220 6251.00 3,718.00 4.000 14,872.00
PRECAST/PRESTRESSED CONCRETE LS 1.000 227,000.00 TEST PILE EACH 4.000 14,872.00
SUPERSTRUCTURE AT STATION 1.000 227,000.00 4.000 14,872.00
1336+71.91 RT 0.000 0.00 0.000 0.00
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Est Number: 0018 Pay Period End Date:  10.08.2016 Est Number: 0018 Pay Period End Date:  10.08.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0221 0221 6415.00 27,813.00 1.000 27,813.00 GROUP 7 GUARDRAIL
DRAINAGE SYSTEM AT STATION EACH 1.000 27,813.00 0223 0223 0030.70 30,200.00 1.000 30,200.00
133647191 0.500 13,906.50  MOBILIZATION LS 1.000 30,200.00
0.000 0.00 1.000 30,200.00
0222 0222 8091.00 70.57 230.000 16,231.10 0.000 0.00
GRANULAR BACKFILL cy 230.000 16,231.10 0224 0224 7011.20 25.00 3,612.500 90,312.50
230.000 16,231.10  W-BEAM GUARDRAIL LF 3,612.500 90,312.50
0.000 0.00 662.700 16,567.50
4007 4007 0030.60 5,964.00 0.000 0.00 0.000 0.00
MOBILIZATION LS 1.000 5,964.00 0225 0225 7011.30 35.00 200.000 7,000.00
1.000 5,964.00 THRIE-BEAM GUARDRAIL LF 200.000 7,000.00
0.000 0.00 0.000 0.00
4008 4008 7319.95 6,536.25 0.000 0.00 0.000 0.00
REMOVE DYNAMIC MESSAGE SIGN SYSTEM EACH 1.000 6,536.25 0226 0226 7018.01 25.00 2,298.000 57,450.00
1.000 6,536.25 RESET GUARDRAIL LF 2,773.000 69,325.00
0.000 0.00 0.000 0.00
4009 4009 7319.90 8,452.50 0.000 0.00 0.000 0.00
INSTALL DYNAMIC MESSAGE SIGN EACH 1.000 8,452.50 0227 0227 7020.00 2,000.00 18.000 36,000.00
1.000 8,452.50 BRIDGE APPROACH SECTIONS EACH 18.000 36,000.00
0.000 0.00 6.000 12,000.00
4010 4010 7309.50 12,741.75 0.000 0.00 0.000 0.00
REMOVE AND REINSTALL SIGN STRUCTURE EACH 1.000 12,741.75 0228 0228 7022.00 1,200.00 2.000 2,400.00
1.000 12,741.76 END ANCHORAGE ASSEMBLY EACH 2.000 2,400.00
0.000 0.00 0.000 0.00
4011 4011 A900.08 1,275.75 0.000 0.00 0.000 0.00
REWIRE LS 1.000 1,275.75 0229 0229 7022.50 6,500.00 2.000 13,000.00
Removal and Reinstall Electrical Wiring for DMS 1.000 1.275.75  BULLNOSE-12.5' EACH 2.000 13,000.00
Board. 0.000 0.00 0.000 0.00
4018 4018 6210.60 23.07 0.000 0.00 0.000 0.00
PAY CUT-OFF FOR PIPE PILE LF 785.000 18,109.95 0230 0230 7024.25 2,800.00 20.000 56,000.00
785.000 18,109.95 GUARDRAIL END TREATMENT, TYPE | EACH 20.000 56,000.00
0.000 0.00 6.000 16,800.00
GROUP 6E BRIDGE AT STATION 1336+71.91-RT Contracted 1,542,455.51 0.000 0.00
Current 1,603,134.86
In place 1,519,344.16

This Estimate

35,216.04
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Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0231 0231 7024.27 2,600.00 4.000 10,400.00 GROUP 8C SIGNING
GUARDRAIL END TREATMENT, TYPE Il EACH 4.000 10,400.00 0237 0237 0030.82 11,550.00 1.000 11,550.00
0.000 0.00 MOBILIZATION LS 1.000 11,550.00
0.000 0.00 1.000 11,550.00
GROUP 7 GUARDRAIL Contracted 302,762.50 0.500 5.775.00
Current 314,637.50 0238 0238 7322.00 18.96 1,020.500 19,348.68
In place 75,567.50 TYPEB SIGN SF 1,020.500 19,348.68
This Estimate 0.00 0.000 0.00
GROUP 8B ELECTRICAL 0.000 0.00
0232 0232 0030.81 10,560.00 1.000 10,560.00 0239 0239 7340.00 2.66 10,680.000 28,408.80
MOBILIZATION LS 1.000 10,560.00 STRUCTURAL STEEL FOR SIGN SUPPORTS LB 10,680.000 28,408.80
1.000 10,560.00 0.000 0.00
0.500 5,280.00 0.000 0.00
0233 0233 A800.51 12.03 376.000 4,523.28 0240 0240 7360.24 599.00 12.000 7,188.00
OPERATION AND MAINTENANCE OF DAY 376.000 4,523.28 24" SIGN SUPPORT FOOTING EACH 12.000 7,188.00
CROSSOVER LIGHTING SYSTEM 174.000 2.093.22 3.000 1.797.00
. STATION 940+00 7.000 84.21 0.000 0.00
0234 0234 A800.53 12.03 376.000 4,523.28 0241 0241 7360.30 786.00 6.000 4,716.00
OPERATION AND MAINTENANCE OF DAY 376.000 4,523.28 30" SIGN SUPPORT FOOTING EACH 6.000 4,716.00
, STATION 1426+00 7.000 84.21 0.000 0.00
0235 0235 A800.76 2,496.00 1.000 2,496.00 0242 0242 7360.36 1,030.00 4.000 4,120.00
REMOVE CROSSOVER LIGHTING SYSTEM EACH 1.000 2,496.00 36" SIGN SUPPORT FOOTING EACH 4.000 4,120.00
0.000 0.00 1.000 1,030.00
, STATION 940+00 0.000 0.00 0.000 0.00
0236 0236 AB00.77 2,496.00 1.000 2,496.00 0243 0243 7390.10 662.50 11.000 7,287.50
REMOVE CROSSOVER LIGHTING SYSTEM EACH 1.000 2,496.00 REMOVE SIGN, POST, AND FOOTING EACH 11.000 7,287.50
0.000 0.00 6.000 3,975.00
, STATION 1426+00 0.000 0.00 0.000 0.00
GROUP 8B ELECTRICAL Contracted 24,598.56 GROUP 8C SIGNING Contracted 82,618.98
Current 24,598.56 Current 82,618.98
In place 14,734.41 In place 19,138.00

This Estimate 5,448.42 This Estimate 5,775.00
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Est Number: 0018 Pay Period End Date:  10.08.2016 Est Number: 0018 Pay Period End Date:  10.08.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 10 GENERAL ITEMS 0252 0252 0002.76 0.20  630,000.000 126,000.00
0244 0244 0001.00 225.00 438.000 98,550.00 PERMANENT PAVEMENT MARKING, PAINT LF 630,000.000 126,000.00
SURVEILLANCE OF TEMPORARY TRAFFIC CDAY 438.000 98,550.00 192,702.000 38,540.40
CONTROL DEVICES 184.000 41,400.00 0.000 0.00
6.000 1,350.00 0253 0253 0002.84 5.00 600.000 3,000.00
0245 0245 0001.08 0.50 63,880.000 31,04000 TUBULAR POST CURB SYSTEM LF 600.000 3,000.00
BARRICADE, TYPE II BDAY 63,880.000 31,940.00 300.000 1,500.00
59,330.000 29,665.00 0.000 0.00
1,848.000 924.00 0254 0254 0002.85 10.00 920.000 9,200.00
0246 0246 0001.10 1.00 7,800.000 7,800.00 TUBULAR POST EACH 920.000 9,200.00
BARRICADE, TYPE Il BDAY 7,800.000 7,800.00 440.000 4,400.00
11,076.000 11,076.00 0.000 0.00
354.000 354.00 0255 0255 0002.87 10.00 1,780.000 17,800.00
0247 0247 0001.75 2.00 1,200.000 240000 CHANNELIZING BLOCK EACH 1,780.000 17,800.00
TEMPORARY SIGN DAY EACH 1,200.000 2,400.00 852.000 8,520.00
242.000 484.00 0.000 0.00
0.000 0.00 0256 0256 0002.97 325.00 852.000 276,900.00
0248 0248 0001.90 045  84,155.000 37,869.75 FLASHING ARROW PANEL DAY 852.000 276,900.00
SIGN DAY EACH 84,155.000 37,869.75 884.000 287,300.00
31,735.000 14,280.75 24.000 7,800.00
1,134.000 510.30 0257 0257 0003.10 375.00 20.000 7,500.00
0249 0249 0001.99 1.00 4,136.000 4,136.00 FLAGGING DAY 20.000 7,500.00
CONTRACTOR FURNISHED SIGN DAY EACH 4,136.000 4,136.00 0.000 0.00
12.000 12.00 0.000 0.00
0.000 0.00 0258 0258 0010.04 45,000.00 1.000 45,000.00
0250 0250 0002.27 2,50  22,500.000 56,250.00 FIELD OFFICE EACH 1.000 45,000.00
REMOVABLE WET REFLECTIVE TAPE LF 22,500.000 56,250.00 1.000 45,000.00
10,145.000 25,362.50 0.000 0.00
0.000 0.00 0259 0259 0020.00 2.00 10,000.000 20,000.00
0251 0251 0002.30 0.26  630,000.000 163,800.00 TRAINING HOUR 10,000.000 20,000.00
PAVEMENT MARKING REMOVAL LF 630,000.000 163,800.00 0.000 0.00
97,372.000 25,316.72 0.000 0.00
0.000 0.00 0260 0260 0030.00 136,800.00 1.000 136,800.00
MOBILIZATION LS 1.000 136,800.00
1.000 136,800.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 5459B

Date: 10.14.2016

Page:

Vendor ID: 3556 KOSS CONSTRUCTION COMPANY

19 of 27

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 5459B

Date: 10.14.2016

Page:

Vendor ID: 3556 KOSS CONSTRUCTION COMPANY

19 of 27

Est Number: 0018 Pay Period End Date:  10.08.2016 Est Number: 0018 Pay Period End Date:  10.08.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0261 0261 1017.00 172,000.00 1.000 172,000.00 0270 0270 L032.70 300.00 10.000 3,000.00
CONSTRUCTION STAKING AND SURVEYING LS 1.000 172,000.00 TEMPORARY MULCH TON 10.000 3,000.00
0.250 43,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0262 0262 9110.01 145.00 200.000 29,000.00 0271 0271 L860.24 1,500.00 12.000 18,000.00
RENTAL OF LOADER, FULLY OPERATED HOUR 200.000 29,000.00 STORM EVENT RESTORATION - INCENTIVE EACH 12.000 18,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0263 0263 9110.02 145.00 50.000 7,250.00 0272 0272 L860.50 15,000.00 1.000 15,000.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 7,250.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 15,000.00
OPERATED 0.000 0.00 CONTRACTOR COMPLIANCE 0.500 7,500.00
0.000 0.00 0.000 0.00
0264 0264 9110.03 100.00 200.000 20,000.00 4000 4000 4094.75 37.80 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 200.000 20,000.00 CONCRETE PROTECTION BARRIER LF 700.000 26,460.00
0.000 0.00 550.000 20,790.00
0.000 0.00 0.000 0.00
0265 0265 9110.07 85.00 200.000 17,000.00 4001 4001 0003.56 9.45 0.000 0.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 200.000 17,000.00 RELOCATE CONCRETE PROTECTION BARRIER LF 1,400.000 13,230.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0266 0266 9110.27 150.00 150.000 22,500.00 4002 4002 0003.79 9,692.813 0.000 0.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 150.000 22,500.00 TEMPORARY TRAFFIC SIGNAL EACH 4.000 38,771.25
EXCAVATOR, FULLY OPERATED 0.000 0.00 3.000 20,078.43
0.000 0.00 0.000 0.00
0267 0267 L022.75 3.50 2,000.000 7,000.00 GROUP 10 GENERAL ITEMS Contracted 1,368,320.75
TEMPORARY SILT CHECK LF 2,000.000 7,000.00 Current 1.446 782.00
945.000 3,307.50 In place 773,333.30
0.000 0.00 This Estimate 10,938.30
0268 0268 L022.90 2.75 3,500.000 9,625.00 Totals for contract Contracted 38,665,968.13
TEMPORARY SILT FENCE LF 3,500.000 9,625.00 Current 39,482,819.30
0.000 0.00 In place 20,261,948.21
0.000 0.00 This Estimate 629,257.12
0269 0269 L022.92 3.00 1,000.000 3,000.00
TEMPORARY EARTH CHECK LF 1,000.000 3,000.00
0.000 0.00
0.000 0.00
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

3051.10 [EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES |

Project 51459B 000

3075.76 12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 51459B 000

Prpsl Line Nbr 0154 Proj Line Nbr Prpsl Line Nbr 0021 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 3
0016 S.P. Initial Payment 54,144.00 27,694.66 1 0002 S.P. Initial Payment 15,255.31 207,472.22 21074
UniversalMaterial ClassRAggregate
0018  S.P.Adjustment -47,891.00 -24,496.25 1 0011  S.P.Adjustment -14,681.00 -199,661.60 21074
UniversalMaterial ClassRAggregate
Total for stockpile nbr 1: 6,253.00 $3,198.41 0012  S.P. Adjustment -574.31 -7,810.62 21074
Total for proposal line nbr 0154: 6,253.00 $3,198.41 ClassRAggregate
Total for item code 3051.10: 6,253.00 $3,198.41 Total for stockpile nbr 3: 0.00 $0.00
Iltem Cd |Item Desc Stkpl Nbr 4
3075.76 | 12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 | 0002  S.P. Initial Payment 3,324.289 45,210.33 21076
Project 514598 000 ClassRAggregate
Prps! Line Nbr 0021 Proj Line Nbr 0011 S.P. Adjustment -3,324.289 -45,210.33 21076
ClassRAggregate
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr )
Total for stockpile nbr 4: 0.00 $0.00
Stkp! Nbr 1 Stkpl Nbr 5
0002  S.P. Initial Payment 975.869 13.271.82 21omt 0009  S.P. Initial Payment 20,000.00 252,000.00 21119
ClassRAggregate ClassRAggregate
0011  S.P. Adjustment -975.869 -13,271.82 21071 0011  S.P. Initial Payment 19,000.00 239,400.00 21119
ClassRAggregate ClassRAggregate
Total for stockpile nbr 1: 0.00 $0.00 0011  S.P.Adjustment -14,681.00 -184,980.60 21119
Stkpl Nbr 2 ClassRAggregate
0002 S.P. Initial Payment 6,498.61 88,381.10 21073 0012  S.P.Initial Payment 23,000.00 289,800.00 21128
ClassRAggregate ClassRAggregate
0011  S.P.Adjustment -6,498.61 -88,381.10 21073 0012  S.P.Adjustment -5,319.00 -67,019.40 21119
ClassRAggregate ClassRAggregate
Total for stockpile nbr 2: 0.00 $0.00 0012 S.P. Adjustment -19,000.00 -239,400.00 21119

ClassRAggregate
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.76 112" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

6005.60 ELASTOMERIC BEARING

Project 51459B 000 Project 51459B 000
Prpsl Line Nbr 0021 Proj Line Nbr Prpsl Line Nbr 0088 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 5 Stkpl Nbr 1
0012 S.P. Adjustment -23,000.00 -289,800.00 21128 0009 S.P. Initial Payment 96.00 4,084.80 116-871R2
ClassRAggregate ElastomericBearPad
0013  S.P. Initial Payment 29,000.00 365,400.00 21132 Total for stockpile nbr 1: 96.00 $4,084.80
ClassRAggregate Total for proposal line nbr 0088: 96.00 $4,084.80
0013  S.P. Initial Payment 26,000.00 327,600.00 21132 Prpsl Line Nbr 0111 Proj Line Nbr
ClassRAggregate Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0013 S.P. Adjustment -29,000.00 -365,400.00 21132
Stkpl Nbr 1
ClassRAggregate
) 0009  S.P. Initial Payment 96.00 4,084.80 116-871R2
0013 S.P. Adjustment -279.07 -3,516.28 21132 i
ElastomericBearPad
ClassRAggregate
: 0016  S.P. Adjustment -96.00 -4,084.80 116-871R2
0017 S.P. Adjustment -6,806.861 -85,766.45 21132 '
ElastomericBearPad
ClassRAggregate
) Total for stockpile nbr 1: 0.00 $0.00
0018 S.P. Adjustment -657.10 -8,279.46 21132 .
ClassRAggregate Total for proposal line nbr 0111: 0.00 $0.00
Total for stockpile nbr 5: 18,256.969 $230,037.81 Total for item code 6005.60: 96.00 $4,084.80
Total for proposal line nbr 0021: 18,256.969 $230,037.81 ltem Cd | jtem Desc |
6005.65 = EXPANSION BEARING, PTFE TYPE
Total for item code 3075.76: 18,256.969 $230,037.81
Project 51459B 000
Prpsl Line Nbr 0134 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0009  S.P.Initial Payment 6.00 4,044.00 116-871R1
ExpansionBearingPTFE
Total for stockpile nbr 1: 6.00 $4,044.00
Total for proposal line nbr 0134: 6.00 $4,044.00
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\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6005.65 = |[EXPANSION BEARING, PTFE TYPE | 6005.83 | [FIXED BEARING
Project 51459B 000 Project 51459B 000
Prpsl Line Nbr 0159 Proj Line Nbr Prpsl Line Nbr 0160 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009  S.P. Initial Payment 8.00 5,272.00 116-871R1 0013  S.P. Adjustment -8.00 -1,432.00 116-871R2
ExpansionBearingPTFE FixedBearing
0013  S.P. Adjustment -8.00 -5,272.00 116-871R1 Total for stockpile nbr 1: 0.00 $0.00
ExpansionBearingPTFE Total for proposal line nbr 0160: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Total for item code 6005.83: 6.00 $1,188.00
Total for proposal line nbr 0159: 0.00 $0.00 \Item cd Hnem Desc \
Total for item code 6005.65: 6.00 $4,044.00 6010.26 = CLASS 47BD-4000 CONCRETE FOR BRIDGE
ltem Cd  Item Desc Project 514598 000
6005.83 | [FIXED BEARING | _ N
Prpsl Line Nbr 0138 Proj Line Nbr
Project 514598 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0135 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0012 S.P.Initial Payment 0.01 13.219.57 5260
Stkpl Nbr 1 UniversalMaterial
0009 S.P. Initial Payment 6.00 1,188.00 116-871R2 Total for stockpile nbr 1: 0.91 $13,219.57
FixedBearing Total for proposal line nbr 0138: 0.91 $13,219.57
Total for stockpile nbr 1: 6.00 $1,188.00 Prpsl Line Nbr 0163 Proj Line Nbr
Total for proposal line nbr 0135: 6.00 $1,188.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0160 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0012 S.P. Initial Payment 093 10,283.01 5261
Stkpl Nbr 1 UniversalMaterial
0009 S.P. Initial Payment 8.00 1,432.00 116-871R2 0014 S.P. Adjustment -0.93 -10,283.01 5261
FixedBearing UniversalMaterial
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0163: 0.00 $0.00
Total for item code 6010.26: 0.91 $13,219.57
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6011.11 PRECAST/PRESTRESSED CONCRETE SUPERSTRUCTURE AT STATION

Project 51459B 000

6011.11 PRECAST/PRESTRESSED CONCRETE SUPERSTRUCTURE AT STATION

Project 51459B 000

Prpsl Line Nbr 0115 Proj Line Nbr Prpsl Line Nbr 0211 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0011  S.P. Initial Payment 1.00 132,580.00 1 0009  S.P. Initial Payment 84.00 1,680.00 116-871R2
PrestrPrecastConc UniversalMaterial
0016  S.P.Adjustment -1.00 -132,580.00 1 0012  S.P.Adjustment -1.00 -20.00 116-871R2
PrestrPrecastConc UniversalMaterial
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 83.00 $1,660.00
Total for proposal line nbr 0115: 0.00 $0.00 Stkpl Nbr 2
Prpsl Line Nbr 0164 Proj Line Nbr 0011 S.P. Initial Payment 1.00 149,375.00 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr PrestrPrecastConc
Stkpl Nbr 1 0012  S.P. Adjustment -1.00 -149,375.00 1
0011  S.P. Initial Payment 1.00 325,011.00 1 PrestrPrecastCone
PrestrPrecastConc Total for stockpile nbr 2: 0.00 $0.00
0013 S.P. Adjustment -1.00 -325,011.00 1 Total for proposal line nbr 0211: 83.00 $1,660.00
PrestrPrecastConc Total for item code 6011.11: 167.00 $3,340.00
Total for stockpile nbr 1: 0.00 $0.00 Item Cd | Item Desc |
Total for proposal line nbr 0164: 0.00 $0.00 \M/ [FLOOR DRAINS
Prpsl Line Nbr 0187 Proj Line Nbr Project 51459B 000
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Prpsl Line Nbr 0215 Proj Line Nbr
Stkpl Nbr 1 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0009 S.P. Initial Payment 84.00 1,680.00 116-871R2 Stkpl Nbr 1
UniversalMaterial 0010  S.P. Initial Payment 5.00 4,475.00 0-213C

Total for stockpile nbr 1: 84.00 $1,680.00
Total for proposal line nbr 0187: 84.00 $1,680.00

UniversalMaterial
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\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6100.00 \FLOOR DRAINS \ 6131.50 \EPOXY COATED REINFORCING STEEL
Project 51459B 000 Project 51459B 000
Prpsl Line Nbr 0215 Proj Line Nbr Prpsl Line Nbr 0170 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013  S.P. Adjustment -5.00 -4,475.00 0-213C 0008  S.P. Adjustment -8,751.00 -4,476.14 91833327
UniversalMaterial UniversalMaterial
Total for stockpile nbr 1: 0.00 $0.00 0009  S.P.Adjustment -8,696.00 -4,448.00 91833327
Total for proposal line nbr 0215: 0.00 $0.00 UniversalMaterial
Total for item code 6100.00: 0.00 $0.00 0018  S.P.Adjustment -7,153.00 -3,658.76 91833327
Item Cd ltem Desc | UniversalMaterial
6131.50 \EPOXY COATED REINFORCING STEEL 0018 S.P. Adjustment -17,447.00 -8,924.14 91833327
Project 514598 000 UniversalMaterial
Total for stockpile nbr 1: 0.00 $0.00
Prpsl Line Nbr 0119 Proj Line Nbr
- - - - Stkpl Nbr 2
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0016 S.P. Initial Payment 46,873.00 23,075.54 01602506
Stkpl Nbr 1 UniversalMaterial
0008  S.P. Initial Payment 4,545.00 2,324.77 91833325 0018  S.P.Adjustment -46,873.00 -23,975.54 91902506
UniversalMaterial UniversalMaterial
0011  S.P. Adjustment -4,545.00 -2,324.77 91833325 Total for stockpile nbr 2: 0.00 $0.00
UniversalMaterial Total for proposal line nbr 0170: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Prpsl Line Nbr 0217 Proj Line Nbr
Total for proposal line nbr 0119: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0170 Proj Line Nbr
- - - - Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0008 S.P. Initial Payment 46,171.00 23.616.47 91833331
Stkpl Nbr 1 UniversalMaterial
0008 S.P. Initial Payment 24,600.00 12,582.90 91833327 0008 S.P. Initial Payment 45,612.00 23,330.54 91833331
UniversalMaterial UniversalMaterial
0008  S.P. Initial Payment 17,447.00 8,924.14 91833327 0008  S.P.Adjustment -15,812.00 -8,087.84 91833331

UniversalMaterial

UniversalMaterial
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\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6131.50 | EPOXY COATED REINFORCING STEEL ' 621050 | [PIPE PILING
Project 51459B 000 Project 51459B 000
Prpsl Line Nbr 0217 Proj Line Nbr Prpsl Line Nbr 0121 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009 S.P. Adjustment -22,918.00 -11,722.56 91833331 0013 S.P. Adjustment -74.00 -1,594.70 0-210C
UniversalMaterial UniversalMaterial
0010  S.P. Adjustment -7,441.00 -3,806.07 91833331 Total for stockpile nbr 1: 0.00 $0.00
UniversalMaterial Total for proposal line nbr 0121: 0.00 $0.00
0010  S.P. Adjustment -1,439.00 -736.05 91833331 Total for item code 6210.50: 0.00 $0.00
UniversalMaterial \Item cd Hltem Desc ‘
0011 S.P. Adjustment -11,470.00 -5,866.91 91833331 6415.00 | DRAINAGE SYSTEM AT STATION
UniversalMaterial .
Project 51459B 000
0014  S.P.Adjustment -32,703.00 -16,727.58 91833331
UniversalMaterial Prpsl Line Nbr 0221 Proj Line Nbr
Total for stockpile nbr 1: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for proposal line nbr 0217: 0.00 $0.00 Stkpl Nbr 1
Total for item code 6131.50: 0.00 $0.00 0010  S.P. Initial Payment 1.00 19,981.00 0-213C
\Item cd Hltem Desc ‘ UniversalMaterial
6210.50 = |PIPE PILING 0016  S.P.Adjustment -0.50 -9,990.50 0-213C
. UniversalMaterial
Project 51459B 000
Total for stockpile nbr 1: 0.50 $9,990.50
Prpsl Line Nbr 0121 Proj Line Nbr )
Total for proposal line nbr 0221: 0.50 $9,990.50
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code 6415.00: 0.50 $9,990.50
Stkpl Nbr 1
0010 S.P. Initial Payment 1,550.00 33,402.50 0-210C
UniversalMaterial
0010 S.P. Adjustment -1,476.00 -31,807.80 0-210C

UniversalMaterial
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materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7322.00 | [TYPE B SIGN | 7360.30 | 30" SIGN SUPPORT FOOTING
Project 51459B 000 Project 51459B 000
Prpsl Line Nbr 0238 Proj Line Nbr Prpsl Line Nbr 0241 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0010  S.P. Initial Payment 1,020.50 11,654.11 97789 0010  S.P. Initial Payment 6.00 1,080.00 033451
UniversalMaterial UniversalMaterial
Total for stockpile nbr 1: 1,020.50 $11,654.11 0017  S.P.Adjustment -1.00 -180.00 033451
Total for proposal line nbr 0238: 1,020.50 $11,654.11 UniversalMaterial
Total for item code 7322.00: 1,020.50 $11,654.11 Total for stockpile nbr 1: 5.00 $900.00
\Item cd H'tem Desc \ Total for proposal line nbr 0241: 5.00 $900.00
7360.24 | 24" SIGN SUPPORT FOOTING | Total for item code 7360.30: 5.00 $900.00
Project 514598 000 Item Cd | ltem Desc
, - 7360.36 | 36" SIGN SUPPORT FOOTING
Prpsl Line Nbr 0240 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 514598 000
Stkpl Nbr 1 Prpsl Line Nbr 0242 Proj Line Nbr
0010 S.P. Initial Payment 12.00 1,440.00 033451 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
UniversalMaterial Stkpl Nbr 1
0017  S.P. Adjustment -3.00 -360.00 033451 0010  S.P. Initial Payment 4.00 920.00 033451
UniversalMaterial UniversalMaterial
Total for stockpile nbr 1: 9.00 $1,080.00 0017  S.P. Adjustment -1.00 -230.00 033451
Total for proposal line nbr 0240: 9.00 $1,080.00 UniversalMaterial
Total for item code 7360.24: 9.00 $1,080.00 Total for stockpile nbr 1: 3.00 $690.00
Total for proposal line nbr 0242: 3.00 $690.00
Total for item code 7360.36: 3.00 $690.00
Total remaining for contract: $283,427.20






